



for you
Howie HB
file: 

STAT

PROGRESS REPORT
FOR
SEPTEMBER 1960
ON THE
CLIP MODIFICATION
RD 45, TASK ORDER CC

31 October 1960

Work was completed on the fabrication of two small



STAT

cases. These items were delivered to the Project Officer during the month together with two new clip prototypes. These latter units were returned with suggestions for further slight modifications.



STAT

FINANCIAL STATEMENT

Total Amount of Contract	\$ 26,212.00
Expenditures for September 1960	1,473.23
Total Expenditures to 30 September 1960	26,685.01

Expiration Date: 26 December 1960